

## NZ Davis Cup Team - Selection Timeline Tie - 1 & 2 February 2024

as @ 28 November 2024

Due to the timing of the February the timeline has been adjusted in yellow below:

What	Who	When	General Policy	Updated for February Tie
ITF notify nations the date of the tie	HPD and Captain		September	No change
Compile detailed current information of NZ players who are in the frame	Captain and HPD	On-going	Start of November	No change
Draft a list of potential players based on comprehensive current player information	Selection Panel/Captain /HPD	Approximately 12 weeks before the Tie	Start of November	No change
Submit list of players to CEO (sense check only, CEO has no input in to selection of players)	HPD	CEO to respond within 7 days	Start of November	No change
Contact all players on draft list for availability	Captain/HPD	Following agreement from CEO	11 November (12 weeks)	No change
Players to respond in writing within 7 days and to provide their most relevant recent performance information	Players	Within 7 days from initial contact	18 November 2022	No change
Selection process underway	Captain/HPD	Between 8-12 weeks before Tie	between 11 Nov & 9 Dec	between 20 Nov & 18 Dec
Final Team selected	Captain	No later than 8 weeks before the Tie	10 December (8 weeks)	19 December (6 weeks) - allows the selection panel to attend the WTT events

What	Who	When	General Policy	Updated for February Tie
Player notification	Captain	No later than 8 weeks before the Tie	Contact all players on the potential player list to advise of success or otherwise. Non-selected players to be notified first. In person phone call Reserve players notified in person.	Approx 18 December (6 weeks)
Signing of player contracts		Contracts issued at the time of selection	Contracts to be returned within 7 days.	30 December (5 weeks)
Notify ITF of team	HPD	No later than 10 days before the Tie	24 January	no change
PR announcement	Comm's manager	No later than 10 days before the Tie or when ITF confirm approval.	CEO to sign off media announcement	no change