

NZ Davis Cup Team - Selection Timeline

Tie dates: 4 & 5 February 2023

as @ 31 October 2022

Due to the timing of the February Tie (not March) the timeline has been adjusted in yellow below:

What	Who	When	Revised dates for February 2023 Tie
ITF notify nations the date of the tie	HP Director and Captain		General policy
Compile detailed current information of NZ players who are in the frame for selection	Captain and HPD	On-going	General policy
Draft a list of potential players based on comprehensive current player information	Selection Panel/Captain /HPD	Approximately 12 weeks before the Tie	General policy
Submit list of players to CEO (Please note: CEO has no input in to selection of players)	HPD	CEO to respond within 7 days	General policy
Contact all players on draft list for availability	Captain/HPD	Following agreement from CEO	General policy
Players to respond in writing within 7 days and to provide their most relevant recent performance information	Players	Within 7 days from initial contact	General policy
Selection process underway	Captain/HPD	Between 8-12 weeks before Tie	between 6-10weeks 25 Nov & 22 Dec
Final Team selected	Captain	No later than 8 weeks before the Tie	23 December (6 weeks) - allows the selection panel to attend the WTT events

What	Who	When	General Policy	Updated for February Tie
Player notification	Captain	No later than 8 weeks before the Tie	Contact all players on the potential player list to advise of success or otherwise. Non-selected players to be notified first. In person phone call Reserve players notified in person.	23 December (6 weeks)
Signing of player contracts		Contracts issued at the time of selection	Contracts to be returned within 7 days.	30 December (5 weeks)
Notify ITF of team	HPD	No later than 10 days before the Tie	24 January	General policy
Media Announcement	Comm's manager	No later than 10 days before the Tie or when ITF confirm approval.	CEO to sign off media announcement	General policy